COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C19875R ESTIMATE NO: 0013 PROG

PCN: 19875R-BID COFRS REPORTING CATEGORY: 3

TIME ALLOW:
ORIG TIME ALLOW:

CONTRACT DESCRIPTION:
I-70 GW CANYON VARIABLE SPEED SIGNING

TIME CHARGED: 134.0
PERCENT TIME: 71.66

NHPP0702-342
1-70 GW CANYON VARIABLE SPEED

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES:  GARFIELD EAGLE
CONTRACTOR:

Casper Electric, Inc. PAY PERIOD ENDING

3150 East Yellowstone Hwy., DATE LET

DATE AWARDED

DAYS

11/23/2019
06/14/2018
07/09/2018

DATE CONTRACT EXECUTED 08/02/2018

Casper WY 82609 (307)237-3003

DATE NOTICE TO PROCEED 09/24/2018

Page 1
ESTIMATE RUN 12/05/2019

08:18:51

SPEC YR: 2005

FACS REF NO:

187 WORK DAYS
140 WORK DAYS

DATE TIME STARTED 09/24/2018
DATE WORK BEGAN 09/24/2018
DATE TIME STOPPED

DATE ACCEPTED

CURRENT PROJECT AMT:$  6,449,580.64  PARTICIPATING $  5,692,420.50 $ 430,501.75
AWARD PROJECT AMT: $  5,900,202.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 88.26% TOTAL EARNINGS 5,692,420.50 430,501.75
FUNDS AVAILABLE: $ 757,160.14 STOCKPILED MATERIALS 106,892.57 -201,764.89
GROSS EARNINGS 5,799,313.07 228,736.86
TOTAL CLAIMS: $ 0.00 RETAINAGE -88,503.03 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,710,810.04 228,736.86
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,710,810.04 228,736.86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE 228,736.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C19875R COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19875R-BID ESTIMATE RUN 12/05/2019

PROJECT: NHPPQ702-342 ESTIMATE NO: 0013 08:18:51
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00240 Removal of Asphalt Mat (Planing) 125.970 125.970
SY 0.000 0.00
51.00000 125.970 6,424.47
0010 202-00715 Removal of Closed Circuit Television Pole 1.000 1.000
EACH 0.000 0.00
420.00000 1.000 420.00
0015 202-00720 Removal of Closed Circuit Camera 0.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0020 202-00810 *Removal of Ground Sign 26.000 0.000
EACH 0.000 0.00
184.00000 0.000 0.00
0025 202-00815 Removal of Sign (Special) 2.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0030 202-00821 *Removal of Sign Panel 15.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0035 202-00827 Removal of Pull Box 3.000 3.000
EACH 0.000 0.00
280.00000 3.000 840.00
0040 202-00832 Removal of Sign Panel (Special) 3.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0045 202-00855 Removal of Traffic Signal Controller Cabinet 0.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0050 203-00010 Unclassified Excavation (Complete In Place) 24.000 24.000
cY 0.000 0.00
140.00000 24.000 3,360.00
0055 203-01597 *Potholing 360.000 259.500
HOUR 12.500 3,625.00

290.00000 272.000 78,880.00
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PCN: 19875R-BID ESTIMATE RUN 12/05/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0013 08:18:51
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00002 *Erosion Log Type 1 (12 Inch) 930.000 930.000
LF 0.000 0.00
15.00000 930.000 13,950.00
0065 208-00035 *Aggregate Bag 156.000 156.000
LF 0.000 0.00
28.00000 156.000 4,368.00
0070 208-00045 Concrete Washout Structure 5.000 5.000
EACH 0.000 0.00
1,600.00000 5.000 8,000.00
0075 208-00053 *Storm Drain Inlet Protection (Type I) (84 Inch ) 0.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0080 208-00056 *Storm Drain Inlet Protection (Type IIl) 0.000 0.000
EACH 0.000 0.00
940.00000 0.000 0.00
0085 208-00103 *Removal and Disposal of Sediment (Labor) 9.750 9.750
HOUR 0.000 0.00
140.00000 9.750 1,365.00
0090 208-00105 *Removal and Disposal of Sediment (Equipment) 6.000 4.000
HOUR 0.000 0.00
200.00000 4.000 800.00
0095 210-00810 *Reset Ground Sign 30.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0100 210-00855 Reset Traffic Signal Controller Cabinet 0.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0105 210-01170 Reset Guardrail Type 7 0.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0110 212-00006 *Seeding (Native) 2.500 2.400
ACRE 0.000 0.00

5,750.00000 2.400 13,800.00
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PCN: 19875R-BID ESTIMATE RUN 12/05/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0013 08:18:51
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 212-00032 *Soil Conditioning 2.500 2.400
ACRE 0.000 0.00
1,375.00000 2.400 3,300.00
0120 213-00061 *Mulch Tackifier 0.000 0.000
LB 0.000 0.00
7.50000 0.000 0.00
0125 240-00000 *Wildlife Biologist 20.000 20.000
HOUR 0.000 0.00
136.00000 20.000 2,720.00
0130 240-00010 *Removal of Nests 0.500 0.500
HOUR 0.000 0.00
105.00000 0.500 52.50
0135 240-00020 Netting 0.000 0.000
Sy 0.000 0.00
7.10000 0.000 0.00
0140 403-00721 *Hot Mix Asphalt (Patching) (Asphalt) 119.000 119.000
SY 0.000 0.00
48.00000 119.000 5,712.00
0145 503-01060 *Micropile (6 Inch) 264.000 264.000
LF 0.000 0.00
610.00000 264.000 161,040.00
0150 509-00000 Structural Steel 2,979.500 0.000
LB 2,979.470 39,329.00
13.20000 2,979.470 39,329.00
0155 601-03000 Concrete Class D 19.000 19.000
cY 0.000 0.00
725.00000 19.000 13,775.00
0160 602-00000 Reinforcing Steel 3,600.000 3,600.000
LB 0.000 0.00
3.50000 3,600.000 12,600.00
0165 604-39050 *Manhole (Traffic Management System) 1.000 1.000
EACH 0.000 0.00

5,500.00000 1.000 5,500.00
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PCN: 19875R-BID ESTIMATE RUN
PROJECT: NHPP0702-342 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 MATERIAL ALLOWANCE Manhole 2.000
EACH 0.000 0.00
3,238.66667 2.000 6,477.33
0170 607-11525 *Fence (Plastic) 1,566.000 1,566.000
LF 0.000 0.00
8.60000 1,566.000 13,467.60
0175 612-00260 Location Marker (Fiber Optic)(Dome) 35.000 20.000
EACH 0.000 0.00
350.00000 20.000 7,000.00
0180 613-00050 1/2 Inch Electrical Conduit 150.000 150.000
LF 0.000 0.00
18.00000 150.000 2,700.00
0180 MATERIAL ALLOWANCE 1/2 Electrical Conduit 0.000
LF 0.000 0.00
1.03667 0.000 0.00
0185 613-00100 1 Inch Electrical Conduit 20.000 20.000
LF 0.000 0.00
29.00000 20.000 580.00
0190 613-00200 2 Inch Electrical Conduit 150.000 150.000
LF 0.000 0.00
45.00000 150.000 6,750.00
0190 MATERIAL ALLOWANCE 2" Electrcial 0.000
LF 0.000 0.00
26.14467 0.000 0.00
0195 613-00206 *2 Inch Electrical Conduit (Bored) 340.000 340.000
LF 0.000 0.00
92.00000 340.000 31,280.00
0200 613-00207 *2 Inch Electrical Conduit (Bridge) (Special) 4,880.000 4,880.000
LF 0.000 0.00
71.00000 4,880.000 346,480.00
0200 MATERIAL ALLOWANCE 2" Bridge Conduit and access ories 0.000
LF 0.000 0.00

10.16392 0.000 0.00
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PCN: 19875R-BID ESTIMATE RUN 12/05/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0013 08:18:51
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0205 613-00607 *6 Inch Electrical Conduit (Bridge)(Special) 1,047.000 1,047.000
LF 0.000 0.00
93.50000 1,047.000 97,894.50
0205 MATERIAL ALLOWANCE 6" SW Bridge Conduit and ace ssories 0.000
LF 0.000 0.00
19.10444 0.000 0.00
0210 613-01200 2 Inch Electrical Conduit (Plastic) 6,496.000 6,496.000
LF 0.000 0.00
40.00000 6,496.000 259,840.00
0210 MATERIAL ALLOWANCE 2" Electrical Conduit (Plast ic) 0.000
LF 0.000 0.00
1.15262 0.000 0.00
0215 613-01201 *2 Inch Electrical Conduit (Plastic) (Special) 0.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0215 MATERIAL ALLOWANCE 2" Electrical Conduit 0.000
(Plastic)(Special)
LF 0.000 0.00
1.05500 0.000 0.00
0220 613-03491 Electrical Conduit (Plastic)(Multiduct) 3,991.000 3,991.000
LF 0.000 0.00
40.00000 3,991.000 159,640.00
0220 MATERIAL ALLOWANCE Electrical Conduit 0.000
(Plastic)(Multiduct)
LF 0.000 0.00
1.05500 0.000 0.00
0225 613-03492 *Electrical Conduit (Plastic)(Multiduct)(Bored) 506.000 506.000
LF 0.000 0.00
140.00000 506.000 70,840.00
0230 613-03500 Electrical Conduit (Plastic) (Multiduct) (Speci al) 0.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0230 MATERIAL ALLOWANCE Electrical Conduit 0.000

Plastic)(Multiduct)(Special
( X ISP ) LF 0.000 0.00

1.05500 0.000 0.00



CONTID:

PCN:
PROJECT:
REF ITEM
NO NO
CAT NO0200
0235 613-04100
0240 613-07010
0240

0245 613-07011
0245

0250 613-07023
0250

0255 613-07026
0255

0260 613-07040
0260

C19875R
19875R-BID
NHPP0702-342

ITEM
DESCRIPTION

ROADWAY

Electrical System Maodifications

Pull Box (Surface Mounted)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0013

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
11,300.00000

6.000
EACH
4,700.00000

MATERIAL ALLOWANCE Surface Mounted Boxes

Pull Box (11"x18"x12")

EACH
2,333.75100

35.000
EACH
1,080.00000

MATERIAL ALLOWANCE Pull Box 11x18x12

Pull Box (24"x36"x24")

EACH
293.55000

22.000
EACH
2,000.00000

MATERIAL ALLOWANCE Pull Box 24x36x24

Pull Box (16"x24"x12")

MATERIAL ALLOWANCE PB 16x24x12

Pull Box (30"x48"x24")

MATERIAL ALLOWANCE PB 30x48x24

EACH
910.02000

1.000
EACH
1,260.00000

EACH
498.56000

5.000
EACH
2,350.00000

EACH
1,208.94000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.950
0.000
0.950

6.000
0.000
6.000

0.000
0.000
0.000

34.000
1.000
35.000

22.000
-1.000
21.000

22.000
0.000
22.000

0.000
0.000
0.000

1.000
0.000
1.000

9.000
0.000
9.000

5.000
0.000
5.000

5.000
0.000
5.000

Page 7
ESTIMATE RUN 12/05/2019

08:18:51
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
10,735.00
0.00
28,200.00
0.00
0.00
1,080.00
37,800.00
-293.55
6,164.55
0.00
44,000.00
0.00
0.00
0.00
1,260.00
0.00
4,487.04
0.00
11,750.00
0.00
6,044.70
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PCN: 19875R-BID ESTIMATE RUN 12/05/2019
PROJECT: NHPP0702-342 ESTIMATE NO: 0013 08:18:51
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE _______
CAT NO0200 ROADWAY
0265 613-10010 Wiring (Special) 1.000 0.950
LS 0.050 12,350.00
247,000.00000 1.000 247,000.00
0265 MATERIAL ALLOWANCE Wiring Special 0.050
LS -0.050 -1,518.30
30,366.03000 0.000 0.00
0270 613-10015 Breakaway Wiring System 20.000 0.000
EACH 2.000 280.00
140.00000 2.000 280.00
0275 613-32400 Light Standard Steel (40 Foot) 7.000 7.000
EACH 0.000 0.00
2,700.00000 7.000 18,900.00
0275 MATERIAL ALLOWANCE Light Std (40 ft) 0.000
EACH 0.000 0.00
1,434.00000 0.000 0.00
0280 613-34200 Light Standard Metal (20 Foot) 6.000 6.000
EACH 0.000 0.00
2,000.00000 6.000 12,000.00
0280 MATERIAL ALLOWANCE Light Std (20 ft) 0.000
EACH 0.000 0.00
818.00000 0.000 0.00
0285 613-40010 *Light Standard Foundation 13.000 13.000
EACH 0.000 0.00
4,500.00000 13.000 58,500.00
0290 613-50106 Lighting Control Center (Special) 5.000 5.000
EACH 0.000 0.00
7,500.00000 5.000 37,500.00
0290 MATERIAL ALLOWANCE Light Cont Center Various Ma terial 0.000
EACH 0.000 0.00
2,627.03000 0.000 0.00
0295 613-50355 Power Transformer 5.000 4.000
EACH 1.000 3,600.00
3,600.00000 5.000 18,000.00
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PCN: 19875R-BID ESTIMATE RUN
PROJECT: NHPP0702-342 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0295 MATERIAL ALLOWANCE Power Transformer 0.000
EACH 0.000 0.00
1,482.51667 0.000 0.00
0300 613-80105 Circuit Breaker (30A, 2 Pole) 28.000 21.000
EACH 0.000 0.00
950.00000 21.000 19,950.00
0305 613-81500 Panelboard (5KVA Mini Load Center) 12.000 12.000
EACH 0.000 0.00
4,550.00000 12.000 54,600.00
0305 MATERIAL ALLOWANCE Panelboard (5KVA Mini Load C enter) 0.000
EACH 0.000 0.00
3,480.83750 0.000 0.00
0310 613-81800 Branch Circuit Panel (Special) 5.000 5.000
EACH 0.000 0.00
4,000.00000 5.000 20,000.00
0310 MATERIAL ALLOWANCE Branch Circuit Panel Various 0.000
Material
EACH 0.000 0.00
2,215.03200 0.000 0.00
0315 614-00011 *Sign Panel (Class I) 136.400 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0320 614-00012 *Sign Panel (Class II) 1,021.000 0.000
SF 0.000 0.00
28.00000 0.000 0.00
0325 614-00040 Sign Post (Special) 297.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
0330 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 45.000 36.500
Slipbase
EACH 0.000 0.00
445.00000 36.500 16,242.50
0335 614-03003 *Concrete Footing (Type 3) 10.000 10.000
EACH 0.000 0.00

3,500.00000 10.000 35,000.00
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PCN: 19875R-BID ESTIMATE RUN 12/05/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0013 08:18:51
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0340 614-03006 *Concrete Footing (Type 6) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0345 614-10125 Variable Message Sign (Ground Mounted) 18.000 15.000
EACH 2.000 79,100.00
39,550.00000 17.000 672,350.00
0345 MATERIAL ALLOWANCE Variable Message Sign (Groun d 0.000
Mounted)
EACH 0.000 0.00
29,145.00000 0.000 0.00
0345 MATERIAL ALLOWANCE VSL's (single) 0.000
EACH 0.000 0.00
20,365.00000 0.000 0.00
0345 MATERIAL ALLOWANCE VSL (single) Pole 0.000
EACH 0.000 0.00
1,067.00000 0.000 0.00
0345 MATERIAL ALLOWANCE Variable Message Sign (Groun d 2.000
Mounted)
EACH -2.000 -56,730.00
28,365.00000 0.000 0.00
0345 MATERIAL ALLOWANCE Variable Message Sign (Groun d 1.000
Mounted) (Pole)
EACH -1.000 -1,067.00
1,067.00000 0.000 0.00
0350 614-10127 Variable Speed Limit Sign 6.000 0.000
EACH 4.000 116,000.00
29,000.00000 4.000 116,000.00
0350 MATERIAL ALLOWANCE Variable Speed Limit Sign 1.000
EACH -1.000 -21,145.00
21,145.00000 0.000 0.00
0350 MATERIAL ALLOWANCE VSL's (dual) 0.000
EACH 0.000 0.00
28,365.00000 0.000 0.00
0350 MATERIAL ALLOWANCE VSL (dual) Posts 0.000
EACH 0.000 0.00

1,067.00000 0.000 0.00
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PCN: 19875R-BID ESTIMATE RUN
PROJECT: NHPP0702-342 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0350 MATERIAL ALLOWANCE Variable Speed Limit Sign 5.000
EACH -4.000 -81,460.00
20,365.00000 1.000 20,365.00
0350 MATERIAL ALLOWANCE Variable Speed Limit Sign (P ole) 1.000
EACH -1.000 -1,067.00
1,067.00000 0.000 0.00
0355 614-70024 *1310nm SFP Optic Module 18.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0355 MATERIAL ALLOWANCE 1310 FILTER 0.000
EACH 0.000 0.00
258.65000 0.000 0.00
0355 MATERIAL ALLOWANCE 1310nm SFP Optic Module (Upd ated) 18.000
EACH 0.000 0.00
196.14000 18.000 3,530.52
0360 614-70026 *CWDM Multiplexor Demultiplexor Module 2.000 0.000
EACH 0.000 0.00
9,150.00000 0.000 0.00
0360 MATERIAL ALLOWANCE CWDM MUX-DeMUX Module 2.000
EACH 0.000 0.00
6,342.62500 2.000 12,685.25
0365 614-70028 *CWDM SFP Optic Module 36.000 0.000
EACH 0.000 0.00
925.00000 0.000 0.00
0365 MATERIAL ALLOWANCE CWDM SFP Optic Module 36.000
EACH 0.000 0.00
753.28200 36.000 27,118.15
0370 614-70030 *Optical Attenuator 54.000 0.000
EACH 0.000 0.00
69.00000 0.000 0.00
0375 614-70032 *Optical Filter 64.000 60.000
EACH 0.000 0.00

880.00000 60.000 52,800.00



CONTID:

PCN:
PROJECT:
REF ITEM
NO NO
CAT NO0200
0375
0375

0380 614-72831

0380

0385 614-72832

0385

0390 614-72887

0390

0395 614-86741

0400 614-86752

0405 614-87006

C19875R
19875R-BID
NHPP0702-342

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE OPTICAL FITLER

MATERIAL ALLOWANCE Optilcal Filter (Updated)

Communications Cabinet (Type 1)

MATERIAL ALLOWANCE Comm Cabinet (Type 1)

Communications Cabinet (Type 2)

MATERIAL ALLOWANCE Comm Cabinet (Type 2)

Microwave Vehicle Radar Detector

MATERIAL ALLOWANCE Microwave Vehicle Radar Dete

(MVRD)

Weather Monitoring System

Fold-Over Tower (ITS)

*Fiber Optic Termination Panel (6 Fiber)

ESTIMATE NO: 0013

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
600.90615

EACH
337.42590

11.000
EACH
9,975.00000

EACH
6,370.00000

6.000
EACH
12,975.00000

EACH
7,235.00000

16.000
EACH
9,625.00000

ctor
EACH
6,395.00000

3.000
EACH
55,600.00000

3.000
EACH
15,900.00000

17.000
EACH
580.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

4.000
0.000
4.000

10.000
0.500
10.500

1.000
-0.500
0.500

5.500
0.000
5.500

0.500
0.000
0.500

15.000
0.000
15.000

1.000
0.000
1.000

2.700
0.000
2.700

3.000
0.000
3.000

0.000
16.000
16.000

Page 12
ESTIMATE RUN
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
1,349.70
4,987.50
104,737.50
-3,185.00
3,185.00
0.00
71,362.50
0.00
3,617.50
0.00
144,375.00
0.00
6,395.00
0.00
150,120.00
0.00
47,700.00
9,280.00
9,280.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0410

0415

0415

0415

0420

0425

0425

0430

0430

0435

0440

614-87010

614-87320

614-87350

614-87691

614-87692

625-00000

626-00000

C19875R
19875R-BID
NHPP0702-342

ITEM
DESCRIPTION

ROADWAY

*Fiber Optic Cable (Single Mode) (12 Fiber)

Closed Circuit Television

MATERIAL ALLOWANCE CCTV Various Material

MATERIAL ALLOWANCE CCTV and Mount

*Test Fiber Optic Cable

*Ethernet Switch Type |

MATERIAL ALLOWANCE Ethernet Switch Type |

*Ethernet Switch Type Il

MATERIAL ALLOWANCE Ethernet Switch Type Il

*Construction Surveying

*Mobilization

ESTIMATE NO: 0013

CURRENT
QUANTITY/
UNITS
UNIT PRICE

26,000.000
LF
1.80000

10.000
EACH
6,500.00000

EACH
245.00000

EACH
3,340.70000

1.000
LS
13,200.00000

8.000
EACH
4,100.00000

EACH
1,996.82000

11.000
EACH
4,000.00000

EACH
2,132.13000

1.000
LS
26,000.00000

1.000
LS
752,000.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

21,632.000
0.000
21,632.000

9.000
0.000
9.000

0.000
0.000
0.000

1.000
0.000
1.000

0.100
0.000
0.100

0.000
7.000
7.000

7.000
-7.000
0.000

0.000
10.000
10.000

11.000
-10.000
1.000

0.900
0.000
0.900

0.685
0.000
0.685

Page 13
ESTIMATE RUN 12/05/2019

08:18:51
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
38,937.60
0.00
58,500.00
0.00
0.00
0.00
3,340.70
0.00
1,320.00
28,700.00
28,700.00
-13,977.74
0.00
40,000.00
40,000.00
-21,321.30
2,132.13
0.00
23,400.00
0.00
515,120.00
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PCN: 19875R-BID ESTIMATE RUN 12/05/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0013 08:18:51
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0445 626-01103 *Public Information Services (Tier III) 1.000 0.900
LS 0.100 1,000.00
10,000.00000 1.000 10,000.00
0450  630-00000 *Flagging 4,107.000 3,721.250
HOUR 385.750 9,643.75
25.00000 4,107.000 102,675.00
0455  630-00007 *Traffic Control Inspection 142.000 123.000
DAY 19.000 6,650.00
350.00000 142.000 49,700.00
0460 630-00012 *Traffic Control Management 315.000 283.000
DAY 32.000 30,400.00
950.00000 315.000 299,250.00
0465 630-80001 *Flashing Beacon (Portable) 4.000 3.600
EACH 0.000 0.00
275.00000 3.600 990.00
0470 630-80341 *Construction Traffic Sign (Panel Size A) 32.000 28.800
EACH 0.000 0.00
76.00000 28.800 2,188.80
0475 630-80342 *Construction Traffic Sign (Panel Size B) 108.000 97.200
EACH 0.000 0.00
76.00000 97.200 7,387.20
0480 630-80343 *Construction Traffic Sign (Panel Size C) 14.000 12.600
EACH 0.000 0.00
96.00000 12.600 1,209.60
0485 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 4.500
Type
ype) EACH 0.000 0.00
550.00000 4.500 2,475.00
0490 630-80359 *Portable Message Sign Panel 607.000 536.000
DAY 71.000 6,745.00
95.00000 607.000 57,665.00
0495 630-80360 *Drum Channelizing Device 14.000 12.600
EACH 0.000 0.00

38.00000 12.600 478.80
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PCN: 19875R-BID ESTIMATE RUN 12/05/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0013 08:18:51
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0500 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 4.000 3.600
EACH 0.000 0.00
43.50000 3.600 156.60
0505 630-80380 *Traffic Cone 37.000 33.300
EACH 0.000 0.00
22.00000 33.300 732.60
0510 630-85041 *Mobile Attenuator 367.000 326.000
DAY 41.000 22,550.00
550.00000 367.000 201,850.00
0515 700-70010 F/A Minor Contract Revisions 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70023  F/A On-The-Job Trainee 1,600.000 1,600.000
FA 0.000 0.00
1.00000 1,600.000 1,600.00
0530 700-70042 F/A Railroad Flagging 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70082 F/A Furnish & Install Electrical Service 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0550 630-80393 Stackable Vertical Panels 234.000 45.900
EACH 0.000 0.00
34.50000 45.900 1,583.55
0555 630-80390 Channel Dev (Spec) 243.000 218.700
EACH 0.000 0.00

28.75000 218.700 6,287.63
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PCN: 19875R-BID ESTIMATE RUN 12/05/2019

PROJECT: NHPP0702-342 ESTIMATE NO: 0013 08:18:51
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0560 213-00012 Spray-on Mulch Blanket SPRAY-ON MULCH BLANKET 2.450 2.450
ACRE 0.000 0.00
4,400.00000 2.450 10,780.00
0565 900-00007 Added Item (Each)/ ADDED WIRE MESH TO GROUND MOUNTE D 58.000 58.000
PULLBOX
EACH 0.000 0.00
240.00000 58.000 13,920.00
0570 900-00012 Added Item (Foot)/ ADD 2 INCH ELECTRICAL CONDUIT 900.000 900.000
(BRIDGE)(SPECIAL) XW
LF 0.000 0.00
75.33000 900.000 67,797.00
0575 900-00012 Added Item (Foot)/ ADD 6 INCH ELECTRICAL CONDUIT 4,182.000 4,182.000
(BRIDGE)(SPECIAL) XW
LF 0.000 0.00
103.38000 4,182.000 432,335.16
0575 MATERIAL ALLOWANCE 6in Electrical Conduit XW 0.000
LF 0.000 0.00
21.91293 0.000 0.00
0580 900-00007 Added Item (Each)/ CHANGE MATERIAL TYPE SURFACE 23.000 23.000
MOUNTED PULLBOX 613-07011
EACH 0.000 0.00
5,676.25000 23.000 130,553.75
0580 MATERIAL ALLOWANCE Surface Mounted Pullbox 0.000
LF 0.000 0.00
2,333.75100 0.000 0.00
0585 900-00007 Added Item (Each)/ ADDED CONCRETE BARRIER MOUNTED 23.000 23.000
PULLBOXES
EACH 0.000 0.00
2,307.57000 23.000 53,074.11
0585 MATERIAL ALLOWANCE Barrier Mounted Pullboxes 0.000
EACH 0.000 0.00
1,082.00000 0.000 0.00
0590 700-70130 F/A Repair REPAIR DAMAGED POWER & FIBER CONDUIT  DURING 1.000 1.000
FOUNDATION EX
FA 0.000 0.00
19,129.79000 1.000 19,129.79
0595 900-00012 Added Item (Foot)/ Install Three Two Inch Conduits in 2,040.000 2,040.000
Ex. 6 Inch Bridge Conduit
LF 0.000 0.00

20.65000 2,040.000 42,126.00
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PROJECT: NHPP0702-342 ESTIMATE NO: 0013 08:18:51
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0600 900-00006 Added Item (Dollar)/ GRIZZLY CREEK PIONEERING FOR N EW 2,260.000 2,260.000
ELECTRIC CONDUIT ROUTE
DOL 0.000 0.00
1.00000 2,260.000 2,260.00
0605 700-70110 F/A Install ADDITIONAL ELECTRIC WIRE GRIZZLY CR EEK 1.725 1.725
REROUTE
FA 0.000 0.00
5,000.00000 1.725 8,625.00
0610 900-00006 Added Item (Dollar)/ GROUND PENETRATING RADAR 1,100.000 1,100.000
DEMONSTRATION
DOL 0.000 0.00
1.00000 1,100.000 1,100.00
0615 900-00006 Added Item (Dollar)) GROUT CUBE TEST RESULTS 660.000 660.000
MICROPILES
DOL 0.000 0.00
1.00000 660.000 660.00
0620 900-00006 Added Item (Dollar)/ REMOVE & REPLACE STRUT STRAPS 2 3,940.000 3,940.000
INCH FIBERGLASS CONDUIT
DOL 0.000 0.00
1.00000 3,940.000 3,940.00
0625 700-70050 F/A Removal REMOVAL OF CONCRETE AND PROOFING OF ADESTA 9,940.240 9,940.240
CONDUITS
FA 0.000 0.00
1.00000 9,940.240 9,940.24
0630 900-00006 Added Item (Dollar)/ CANTILEVER SIGN POSTS INCLUDIN G 52,423.670 0.000
INSTALLATION
DOL 0.000 0.00
1.00000 0.000 0.00
0635 614-10320 *System Integration and Testing SINGLE VSL SIGN 15,181.500 0.000
INTEGRATION WITH HLT TUNNEL CONTROL SYSTEM
LS 15,181.500 15,181.50
1.00000 15,181.500 15,181.50
0640 614-80001 Flash Beacon (Solar Pwred) SOLAR POWERED FLASHI NG 0.000 0.000
BEACON FOR LANE RESTRICTION SIGNS
EACH 0.000 0.00
3,093.63000 0.000 0.00

CAT 0200 CURRENT AMT$ 6,428,300.64 $ 228,736.86 $ 5,788,673.07
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0545 620-00020 *Sanitary Facility 2.000 1.000
EACH 0.000 0.00
10,640.00000 1.000 10,640.00
CAT 0400 CURRENT AMT$ 21,280.00 $ 0.00 $ 10,640.00

PROJECT TOTAL CURRENT AMT $ 6,449,580.64 $ 228,736.86 $ 5,799,313.07



